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EASTSIDE SENIOR CTR KITCHEN  0.00  0.00
PBE04PA101

 43,500.00 43,500.00

DISTRICT5 0%

1 10/4/2004 1/5/2005

Upgrade to the facility to include a commercial kitchen.  Bid opening scheduled for September 1, 2004.

FIRE STATION #33  0.00  0.00
PBE04FI103

 1,698,036.00 1,698,036.00

DISTRICT5 0%

4 2/1/2005 9/9/2005

Construction of new fire station to accommodate ten on-duty personnel at Belfry Park and Nolan 
Richardson.  Land acquisition completed in 2001.  Prelim plan development underway on July 15, 
2004.

GEORGE DIETER MEDIAN  0.00  0.00
PBE04ST110

 1,802,884.00 1,802,884.00

DISTRICT5 0%

3 3/1/2005 11/3/2005

Landscaping of medians on George Dieter from Montwood to Montana.  Design firm fee proposal 
received.  Negotiations with design firm completed.  After contract award design phase will begin.

LEE BLVD PHASE II  0.00  0.00
PBE04ST115

 2,098,690.00 2,098,690.00

DISTRICT5 0%

3 MORENO CAR-001 8/6/2005 2/23/2006

City match (20%) of TxDOT project involves street and drainage improvements on Lee from Montana 
to Pratt (two outer lanes).  Preliminary design plans due August 2nd 2004.  Property acquisition still not 
completed.

MONTWOOD MEDIAN  0.00  0.00
PBE04ST121

 1,715,945.00 1,715,945.00

DISTRICT5 0%

3 3/1/2005 11/4/2005

Median landscaping on Montwood from McRae to Loop 375.  Negotiations with design firm fee 
underway.
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PEBBLE HILLS  0.00  0.00
PBE04ST126

 1,715,945.00 1,715,945.00

DISTRICT5 0%

3 3/1/2005 11/4/2005

Median landscaping on Pebble Hills from Yarbrough to Loop 375.  Negotiating with Engineering firm 
(Schrickels & Rawlins).


